AUTHENTICATED
U.S. GOVERNMENT
INFORMATION

GPO

11.304

11.304 Contract clause.

Insert the clause at 52.211-5, Material
Requirements, in solicitations and con-
tracts for supplies that are not com-
mercial items.

Subpart 11.4—Delivery or
Performance Schedules

SOURCE: 48 FR 42159, Sept. 19, 1983, unless
otherwise noted. Redesignated at 60 FR 48241,
Sept. 18, 1995.

11.401 General.

(a) The time of delivery or perform-
ance is an essential contract element
and shall be clearly stated in solicita-
tions. Contracting officers shall ensure
that delivery or performance schedules
are realistic and meet the require-
ments of the acquisition. Schedules
that are unnecessarily short or dif-
ficult to attain—

(1) Tend to restrict competition,

(2) Are inconsistent with small busi-
ness policies, and

(3) May result in higher contract
prices.

(b) Solicitations shall, except when
clearly unnecessary, inform bidders or
offerors of the basis on which their bids
or proposals will be evaluated with re-
spect to time of delivery or perform-
ance.

(c) If timely delivery or performance
is unusually important to the Govern-
ment, liquidated damages clauses may
be used (see subpart 11.5).

[48 FR 42159, Sept. 19, 1983. Redesignated and
amended at 60 FR 48241, Sept. 18, 1995]

11.402 Factors to consider in estab-
lishing schedules.

(a) Supplies or services. When estab-
lishing a contract delivery or perform-
ance schedule, consideration shall be
given to applicable factors such as
the—

(1) Urgency of need;

(2) Industry practices;

(3) Market conditions;

(4) Transportation time;

(5) Production time;

(6) Capabilities of small business con-
cerns;

(7) Administrative time for obtaining
and evaluating offers and for awarding
contracts;
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(8) Time for contractors to comply
with any conditions precedent to con-
tract performance; and

(9) Time for the Government to per-
form its obligations under the con-
tract; e.g., furnishing Government
property.

(b) Construction. When scheduling the
time for completion of a construction
contract, the contracting officer shall
consider applicable factors such as
the—

(1) Nature and complexity of the
project;

(2) Construction seasons involved;

(3) Required completion date;

(4) Awvailability of materials and
equipment;

(5) Capacity of the contractor to per-
form; and

(6) Use of multiple completion dates.
(In any given contract, separate com-
pletion dates may be established for
separable items of work. When mul-
tiple completion dates are used, re-
quests for extension of time must be
evaluated with respect to each item,
and the affected completion dates
modified when appropriate.)

[48 FR 42159, Sept. 19, 1983. Redesignated and
amended at 60 FR 48241, Sept. 18, 1995]

11.403 Supplies or services.

(a) The contracting officer may ex-
press contract delivery or performance
schedules in terms of—

(1) Specific calendar dates;

(2) Specific periods from the date of
the contract; i.e., from the date of
award or acceptance by the Govern-
ment, or from the date shown as the ef-
fective date of the contract;

(3) Specific periods from the date of
receipt by the contractor of the notice
of award or acceptance by the Govern-
ment (including notice by receipt of
contract document executed by the
Government); or

(4) Specific time for delivery after re-
ceipt by the contractor of each indi-
vidual order issued under the contract,
as in indefinite delivery type contracts
and GSA schedules.

(b) The time specified for contract
performance should not be curtailed to
the prejudice of the contractor because
of delay by the Government in giving
notice of award.
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